
2024-30 Capital Improvement Program
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Plan
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Plan

2029-30
Plan

Project
Total (1)

2023 Fire, Police & Streets Bonds

Cactus Park Precinct Replacement - 14,957,454 1,702,366 17,796,390 1,657,718 1,020,384 - 37,134,312

Equity Based Transportation Mobility - 1,000,000 3,100,000 3,100,000 3,100,000 2,145,912 - 12,445,912

Fire Station 13 Replacement & Community Assistance Program - 4,551,331 - 1,340,670 15,713,819 - - 21,605,820

Fire Station 15 Replacement & Community Assistance Program 511,789 20,738,728 - - - - - 21,250,517

Fire Station 51 - 89,448 - 1,749,440 1,457,250 15,118,234 - 18,414,372

Fire Station 7 Replacement & Community Assistance Program - 4,550,735 1,317,440 15,395,555 - - - 21,263,730

Hohokam Drainage Program 2,111 2,545,077 895,883 15,654,567 - - - 19,097,638

Laveen Flood Mitigation - - 1,109,244 1,012,426 6,038,060 - - 8,159,730

Maryvale Police Precinct Renovation - 1,721,229 1,235,764 - - - - 2,956,993

Pavement Maintenance Supplement - 7,812,742 7,000,000 7,000,000 - - - 21,812,742

Police Property Management Warehouse Renovation - 2,309,541 3,624,472 3,004,498 - - - 8,938,511

Storm Drain Replacement Program - 500,000 500,000 500,000 500,000 500,000 - 2,500,000

Vision Zero Implementation - 1,100,000 5,600,000 5,600,000 4,467,094 - - 16,767,094

Percent-for-Art Bond Question 1 - 246,230 574,535 820,764 - - - 1,641,529

2023 Fire, Police & Streets Bonds Total 513,899 62,122,515 26,659,704 72,974,310 32,933,941 18,784,530 - 213,988,899
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1) Variances between prior year actual costs and prior year estimated costs will be addressed through the budget development process. See summaries for approved bond allocations. 
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2023 Library, Parks and Historic Preservation Bonds

Branch Library at Desert View Civic Space - - - 286,400 9,828,865 124,110 - 10,239,375

Branch Library at Estrella Civic Space 251 286,400 - 8,109,543 121,520 - - 8,517,714

City Facility ADA Improvements 144,664 1,860,000 2,000,000 2,000,000 2,000,000 2,000,000 - 10,004,664

Citywide Funding for Parks Minor Capital Projects - 1,486,908 - - - - - 1,486,908

Desert View Civic Space - Phase I - - - 247,905 486,080 7,570,710 - 8,304,695

Esteban Park Recreation Center - 1,455,333 3,010,900 - - - - 4,466,233

Estrella Civic Space - Phase I 1,545 - 1,165,800 6,828,090 - - - 7,995,435

Harmon Park Regional Pool and 3 Splash Pad Sites - - - 951,920 11,711,288 - - 12,663,208

Historic Preservation Programs - 1,000,000 1,000,000 1,000,000 1,000,000 1,000,000 - 5,000,000

Margaret T Hance Park Improvements - - 500,000 2,473,817 - - - 2,973,817

Maryvale Park Regional Pool and Two Splash Pads Sites 1,508 501,920 13,423,536 - - - - 13,926,964

Mountain View Community Center Sports Complex Improvements - 1,181,596 - - - - - 1,181,596

South Mountain Roadway Safety Enhancements - Phase I - 286,400 5,537,550 1,798,322 - - - 7,622,272

Telephone Pioneers of America Park Recreation Center Improvements - 343,680 1,839,134 - - - - 2,182,814

Yucca Branch Library Expansion - 196,860 3,554,224 6,810,293 - - - 10,561,377

Percent-for-Art Bond Question 2 - 137,468 320,758 458,225 - - - 916,451

2023 Library, Parks and Historic Preservation Bonds Total 147,967 8,736,565 32,351,902 30,964,515 25,147,753 10,694,820 - 108,043,522

City of Phoenix, Arizona Page 2
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2023 Economic Development, Environment & Culture Bonds

Arizona Jewish Historical Society Renovation & Expansion 2,397 - 1,990,519 - - - - 1,992,916

ASU Health Technology Center - - - 11,881,188 - - - 11,881,188

Brownfields Redevelopment Program for City-Owned Properties - 1,000,000 1,000,000 1,000,000 - - - 3,000,000

Children's Museum of Phoenix Expansion 10,196 5,318,584 - - - - - 5,328,780

City Facility Vehicle Electrification Stations 86,752 650,000 650,000 - - - - 1,386,752

Cultural Facilities Critical Equipment Replacement - 385,339 - - - - - 385,339

Energy and Water Efficiency and Renewable Energy - 4,500,000 4,500,000 1,750,000 1,750,000 1,500,000 - 14,000,000

Heat Resiliency - 400,650 3,615,520 3,615,520 - - - 7,631,690

Latino Cultural Center - 1,718,400 - 19,715,596 - - - 21,433,996

Phoenix Center for the Arts Theater Improvements - 1,194,312 - - - - - 1,194,312

Phoenix Theatre Company ADA Accessibility 34 5,715,352 - - - - - 5,715,386

Rio Reimagined Land Acquisition - 4,750,000 4,750,000 4,750,000 4,750,000 4,500,000 - 23,500,000

Spark Area Land Acquisition - Reuse and Redevelopment Strategy Implementation - 500,000 500,000 500,000 500,000 500,000 - 2,500,000

Valley Youth Theatre Permanent Home - 3,481,872 8,949,728 1,471,156 - - - 13,902,756

Percent-for-Art Bond Question 3 - 93,991 219,311 313,301 - - - 626,603

2023 Economic Development, Environment & Culture Bonds Total 99,379 29,708,500 26,175,078 44,996,761 7,000,000 6,500,000 - 114,479,718
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2023 Affordable Housing & Senior Center Bonds

Affordable Housing Property Preservation - Phase I 131,900 8,129,120 12,023,920 12,541,262 - - - 32,826,202

Cesar Chavez Senior Center - - - 5,679,287 - - - 5,679,287

Choice Neighborhoods Housing Development Gap Funding - 10,554,922 10,554,921 - - - - 21,109,843

Innovation in Affordable Housing - 1,000,000 - - - - - 1,000,000

McDowell Senior Center Renovation - 144,715 1,546,870 69,334 - - - 1,760,919

Percent-for-Art Bond Question 4 - 90,848 211,977 302,824 - - - 605,649

2023 Affordable Housing & Senior Center Bonds Total 131,900 19,919,605 24,337,688 18,592,707 - - - 62,981,900
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Updates

Schedule Timeline

(Bond Program Status)Bond Allocation

For ADA accommodations associated with this form, please contact Amy Thomas at
amy.thomas@phoenix.gov or 602.534.3177.

Project Contact Information

Name___________________________________

E-Mail___________________________________

Phone___________________________________

Rev.

Project Scope

Cactus Park Precinct Replacement

Police Department

$37,134,312

Acquire land and construct a replacement Cactus Park Precinct. Planned components include a new precinct 
structure, a separate mechanic shop with an attached shooting range, fuel facilities, and solar covered parking spaces 
that will offset the facility's electrical usage. The existing precint facility is anticipated to be demolished as part of the 
project.

Charlie Consolian 602-534-2567

charles.consolian@phoenix.gov

Phoenix Police Department is working with the City Real 
Estate Department to purchase appropriate land acreage in 
the area of I-17 and Thunderbird Road to build the new 
precinct.

2024-25 2025-26 2026-27 2027-28

Anticipated opening 
of new Cactus Park 
Precinct

Construction of new 
precinct

Facility designLand acquistion

11/1/24
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Updates

Schedule Timeline

(Bond Program Status)Bond Allocation

For ADA accommodations associated with this form, please contact Amy Thomas at
amy.thomas@phoenix.gov or 602.534.3177.

Project Contact Information

Name___________________________________

E-Mail___________________________________

Phone___________________________________

Rev.

Project Scope

Equity Based Transportation Mobility

Street Transportation Department

$12,445,912

Design and construct recommended mobility improvements including curb, gutter, sidewalk, ADA ramps, 
streetlights, traffic calming, safe HAWK crossings, traffic signals, and tree/shade landscaping. Low Impact 
Development and Green Infrastructure may be considered in the design of these projects.

Brian Fellows 602-534-2163

brian.fellows@phoenix.gov

Eligible projects currently in design are being scheduled for 
construction and project managers are being assigned.
Additional eligible projects are being identified and 
programmed in outer years within the five year program 
(2025-29).
The image to the right indicates all T2050 Mobility Study Areas 
in which projects also are eligible for EBTM Program funding. 

2024-25 2025-26 2026-27 2027-28

Additional eligible 
projects being 
identified and 
programmed

Additional eligible 
projects being 
identified and 
programmed

Eligible projects 
being scheduled for 
design and 
construction

Eligible projects 
being scheduled 
for design and 
construction

11/1/24
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Schedule Timeline

(Bond Program Status)

Project Scope

For ADA accommodations associated with this form, please contact Amy Thomas at
amy.thomas@phoenix.gov or 602.534.3177.

Project Contact Information

Name___________________________________

E-Mail___________________________________

Phone___________________________________

Rev.

Bond Allocation

Fire Station 13

Fire Department

$21,605,820

Replace and upgrade Fire Station #13. Acquiring 3 acres of land in the vicinity of 50th Street and Thomas Road. 
Construct a new 18,000 square foot, 2-story, 4-bay fire station to support additional emergency response personnel 
and equipment. Acquire 2 new apparatus (1 pumper and 1 rescue vehicle). The existing fire station building will be 
retained and utilized to support the Community Assistance Program.

Suzanne Wang 602-256-3158

suzanne.wang@phoenix.gov

Anticipate land acquisition in 2024-25
Anticipate station design in 2026-27
Anticipate construction in 2027-28

2024-25 2026-27 2027-28

Construction DesignLand Acquisition

11/1/24
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Updates

Schedule Timeline

(Bond Program Status)

Project Scope

For ADA accommodations associated with this form, please contact Amy Thomas at
amy.thomas@phoenix.gov or 602.534.3177.

Project Contact Information

Name___________________________________

E-Mail___________________________________

Phone___________________________________

Rev.

Bond Allocation

Fire Station 15

Fire Department

$21,263,728

Replace and upgrade Fire Station #15. Acquire approximately 3 acres of land in the vicinity of 45th Avenue and 
Camelback Road. Construct a new 18,000 square foot, 4-bay fire station to support additional emergency response 
personnel and equipment. Acquire 2 new apparatus (1 pumper and 1 rescue vehicle). The existing fire station building 
will be retained and utilized to support the Community Assistance Program.

Suzanne Wang 602-256-3158

suzanne.wang@phoenix.gov

Land acquired in 2023-24
Currently under station design in 2024-25
Anticipate construction in 2025-26

2023-24 2024-25 2025-26

ConstructionDesign Land Acquisition

11/1/24
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Updates

Schedule Timeline

(Bond Program Status)

Project Scope

For ADA accommodations associated with this form, please contact Amy Thomas at
amy.thomas@phoenix.gov or 602.534.3177.

Project Contact Information

Name___________________________________

E-Mail___________________________________

Phone___________________________________

Rev.

Bond Allocation

Fire Station 51

Fire Department

$18,414,372

Construct new Fire Station #51. Acquire approximately 3 acres of land in the vicinity of 51st Avenue and SR 303. 
Construct a new 20,000 square foot, 5-bay fire station. Acquire 5 new fire apparatus (1 ladder, 1 ladder tender, 1 
pumper, 1 hazardous material support vehicle and 1 rescue vehicle), as well as 1 new battalion chief vehicle.

Suzanne Wang 602-256-3158

suzanne.wang@phoenix.gov

Anticipate land acquisition in 2026-27
Anticipate station design in 2027-28
Anticipate construction in 2028-29

2026-27 2027-28 2028-29

ConstructionDesignLand Acquisition

11/1/24
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Updates

Schedule Timeline

(Bond Program Status)

For ADA accommodations associated with this form, please contact Amy Thomas at
amy.thomas@phoenix.gov or 602.534.3177.

Project Contact Information

Name___________________________________

E-Mail___________________________________

Phone___________________________________

Rev.

Project Scope

Bond Allocation

Fire Station 7

Fire Department

$21,263,730

Replace and upgrade Fire Station #7. Acquire 3 acres of land in the vicinity of 4th Street and Townley Avenue. 
Construct a new 18,000 square foot, 2-story, 4-bay fire station to support additional emergency response personnel 
and equipment. Acquire 2 new apparatus (1 pumper and 1 rescue vehicle). The existing fire station building will be 
retained and utilized to support the Community Assistance Program.

Suzanne Wang 602-256-3158

suzanne.wang@phoenix.gov 

Land acquired in 2023-24
Anticipate station design in 2024-25
Anticipate construction in 2026-27

2023-24 2024-25 2026-27

ConstructionDesignLand Acquisition

11/1/24
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Updates

Schedule Timeline

(Bond Program Status)Bond Allocation

For ADA accommodations associated with this form, please contact Amy Thomas at
amy.thomas@phoenix.gov or 602.534.3177.

Project Contact Information

Name___________________________________

E-Mail___________________________________

Phone___________________________________

Rev.

Project Scope

Hohokam Drainage Program

Office of the City Engineer - Floodplain Management

$19,095,527

Implement the Hohokam Area Drainage Master Plan that was prepared in collaboration with the Flood Control District 
(FCD) of Maricopa County. Design and construct a series of storm water drainage basins and pipes that extends the 
existing storm drainage system in the area south of Baseline Road to Dobbins Road, and 14th Street to 21st Street.

Ryan Bentz 602-262-4050

ryan.bentz@phoenix.gov

The Hohokam Drainage program has been divided into two set 
packages, Hohokam Drainage Program Set 1 and Hohokam 
Drainage Program Set 2. 
Hohokam  Drainage Program Set 1: The Design 
Intergovernmental Agreement (IGA) with FCD is executed. 
Design contract has been advertised. The selection process is 
expected to be completed by the end of 2024, at which point 
we will award the contract and formally initiate the design 
phase.
Hohokam Drainage Program Set 2: Design IGA with FCD is 
under development. Design contract is scheduled to be 
advertised this winter. The selection process is expected to be 
completed by the end of Spring 2025, at which point we will 
award the contract and formally initiate the design phase.

Fall 2024 Winter 2024-25 Spring 2025 Summer 2025

Set 1 & 2: Design & 
Public Outreach 
Continues

Set 1: Design & 
Public Outreach 
Set 2: Award Design 
Contract

Set 1: Award Design 
Contract 
Set 2: Execute the 
IGA and advertise

Set 1: Execute the 
IGA and advertise

11/1/24
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Schedule Timeline

(Bond Program Status)

Project Scope

For ADA accommodations associated with this form, please contact Amy Thomas at
amy.thomas@phoenix.gov or 602.534.3177.

Project Contact Information

Name___________________________________

E-Mail___________________________________

Phone___________________________________

Rev.

Bond Allocation

Laveen Flood Mitigation Projects

Office of the City Engineer - Floodplain Management

$8,159,730

Implement drainage mitigation options to reduce flood impacts in four areas of Laveen. These projects were 
recommended in the 2022 Laveen Area Drainage Feasibility Study. The City is partnering with the Flood 
Control District (FCD) of Maricopa County to share the cost of the design and construction of the project.

Ryan Bentz 602.262.4050

ryan.bentz@phoenix.gov

Scheduled to be advertised by beginning of 2025 after the 
execution of the Design Intergovernmental Agreement (IGA) 
with FCD. The selection process is expected to be completed 
by Summer 2025, at which point we will award the contract and 
formally initiate the design phase.

Spring 2025 Summer 2025 Summer 2025-26 Spring 2026

Design & Public 
Outreach Continues

Design & Public 
Outreach

Award Design 
Contract

Complete the IGA 
and advertise 
Design Contract

11/1/24
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Updates

Schedule Timeline

(Bond Program Status)

Project Scope

For ADA accommodations associated with this form, please contact Amy Thomas at
amy.thomas@phoenix.gov or 602.534.3177.

Project Contact Information

Name___________________________________

E-Mail___________________________________

Phone___________________________________

Rev.

Bond Allocation

Maryvale Police Precinct Renovations

Police Department

$2,956,993

Renovate and update the Maryvale Police Precinct. Remodel several interior spaces. Install high efficiency 
LED lighting throughout. Replace aged A/C units and electrical equipment. Replace damaged block walls 
and asphalt surface. Replace roofing surfaces. Re-paint the exterior/interior.

Duane Rendon 602-262-7049

duane.rendon@phoenix.gov

Coordinating with the Public Works department to perform 
interim maintenance activities.

2024-25 2025-26

New Asphalt. Block 
wall repairs.  
Landscaping. 
Repaint Int./Ext..

Replace A/C units. 
Remodel interior. 
LED lighting 
retrofit.  Roofing.

11/1/24
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Updates

Schedule Timeline

(Bond Program Status)

Project Scope

For ADA accommodations associated with this form, please contact Amy Thomas at
amy.thomas@phoenix.gov or 602.534.3177.

Project Contact Information

Name___________________________________

E-Mail___________________________________

Phone___________________________________

Bond Allocation

Rev.

Pavement Maintenance Supplement

Street Transportation Department

$21,812,742

Supplement the Accelerated Pavement Maintenance Program with additional funding for neighborhood street 
mill and overlay projects at an estimated $1 million per residential quarter section. Scope includes surface 
preparation, ADA curb ramp replacement, asphalt milling and asphalt paving.

Ryan Stevens 602-495-7560

ryan.stevens@phoenix.gov

The pavement management team has identified 15 quarter 
sections for inclusion in the project, totaling just over 60 miles 
of streets. Every Council District receives at least one project.
Projects were identified using the Pavement Management 
System analysis and have been reviewed by Streets 
Leadership.
Job Order Agreements for construction are under development.

Summer 2024 Spring - Fall 2025 Spring - Fall 2026

Second round of 
overlay projects

First round of 
overlay projects

Begin prep work 

11/1/24
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Updates

Schedule Timeline

(Bond Program Status)

Project Scope

For ADA accommodations associated with this form, please contact Amy Thomas at
amy.thomas@phoenix.gov or 602.534.3177.

Project Contact Information

Name___________________________________

E-Mail___________________________________

Phone___________________________________

Rev.

Bond Allocation

Police Property Management Warehouse Renovation

Police Department

$8,938,511

Renovate the Police Property Management Warehouse and secure the property for vehicle evidence currently stored 
at a different location. Construct a 1,600 square foot administrative building for the vehicle lot. Update and improve 
aging evidence preservation and storage equipment and spaces to optimize space utilization and provide a visitor 
lobby.

Duane Rendon 602-679-8158

duane.rendon@phoenix.gov

Anticipating selection of a design consultant before the end of 
the year. Coordinating with the Public Works department to 
perform interim maintenance activities. 

2024-25 2025-26 2026-27

Asphalt 
Replacement. 
Landscape Additions. 
New Building Const.

Remodels. 
Architectural and 
Engineering 
Services for auto lot.

Roof 
Replacements. 
LED Retrofit.  
Remodels.

11/1/24
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Updates

Schedule Timeline

(Bond Program Status)

Project Scope

For ADA accommodations associated with this form, please contact Amy Thomas at
amy.thomas@phoenix.gov or 602.534.3177.

Project Contact Information

Name___________________________________

E-Mail___________________________________

Phone___________________________________

Rev.

Bond Allocation

Storm Drain Replacement Program

Office of the City Engineer - Floodplain Management

$2,500,000

The Citywide Stormwater Management Plan is designed to establish a comprehensive, long-term strategy for 
managing stormwater within the city. This involves planning for development projects, improving drainage and 
stormwater systems, and introducing a Stormwater Asset Management program. It is expected that each year, one to 
two miles of old metal storm drainpipes will be replaced.

Nazar Nabaty, PE 602-262-4026

nazar.nabaty@phoenix.gov

Scheduled to be advertised by beginning of 2025.  The 
selection process is expected to be completed by Summer 
2025, at which point we will award the contract and formally 
initiate the the Plan.

Fall 2024 Spring 2025 Summer 2025 Fall 2025 

Draft report & Public 
Outreach

Data collection Award the ContractAdvertise 

11/1/24
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Updates

Schedule Timeline

(Bond Program Status)

Project Scope

For ADA accommodations associated with this form, please contact Amy Thomas at
amy.thomas@phoenix.gov or 602.534.3177.

Project Contact Information

Name___________________________________

E-Mail___________________________________

Phone___________________________________

Rev.

Bond Allocation

Vision Zero Implementation

Street Transportation Department

$16,767,094

Supplement the Council-approved Road Safety Action Plan and leverage various Federal funding 
opportunities toward becoming a Vision Zero City. Identify, design, and implement roadway safety 
countermeasures that address locations and behaviors related to fatal and serious injury accidents.

Road Safety Team

roadsafety@phoenix.gov

Staff have identified 14 signal modernization projects, 10 
HAWK projects, 9 street lighting projects, and 4 intersection 
modification projects to be accomplished in the first phase of 
the program, with design to begin in 2024-25. Phase II project 
selection is pending.

2024-25 2025-26 2026-27 2027-28

Phase II - 
Construction

Phase I - 
Construction   
Phase II - Design and 
start construction.

Phase I - Design 
and start 
construction. 
Phase II - Design

Phase I - Design

11/1/24
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Schedule Timeline

(Bond Program Status)

Project Scope

For ADA accommodations associated with this form, please contact Amy Thomas at
amy.thomas@phoenix.gov or 602.534.3177.

Project Contact Information

Name___________________________________

E-Mail___________________________________

Phone___________________________________

Rev.

Bond Allocation

Branch Library at Desert View Civic Space

Library Department

$10,239,375

Design and construct a new 13,000 square foot branch library as part of the Desert View Civic Space. The library is 
anticipated to include a meeting space, programming area, computers, study rooms and library materials.

Kevin McMaster 602-534-2026

kevin.mcmaster@phoenix.gov

No update. See location on map at right.
Construction is anticipated to start in 2027-28.

2025-26 2026-27 2027-28

Groundbreaking and 
construction to begin

Design process with 
architects 
commences

Public input on 
design from 
community 
stakeholders

11/1/24
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Schedule Timeline

(Bond Program Status)

Project Scope

For ADA accommodations associated with this form, please contact Amy Thomas at
amy.thomas@phoenix.gov or 602.534.3177.

Project Contact Information

Name___________________________________

E-Mail___________________________________

Phone___________________________________

Rev.

Bond Allocation

Branch Library at Estrella Civic Space

Library Department

$8,517,463

Design and construct a new 13,000 square foot branch library as part of Estrella Village Civic Space. The library is 
anticipated to include a meeting space, programming area, computers, study rooms and library materials.

Kevin McMaster 602-534-2026

kevin.mcmaster@phoenix.gov 

2005 master plan is in image to the right.
Construction is anticipated to begin in 2026-27.

2024-25 2025-26 2026-27

Groundbreaking and 
construction to begin

Design process with 
architects 
commences

Public input on 
design from 
community 
stakeholders

11/1/24
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Updates

Schedule Timeline

(Bond Program Status)Bond Allocation

For ADA accommodations associated with this form, please contact Amy Thomas at
amy.thomas@phoenix.gov or 602.534.3177.

Project Contact Information

Name___________________________________

E-Mail___________________________________

Phone___________________________________

Rev.

Project Scope

City Facility ADA Improvements

Public Works Department

$10,000,000

Ensure ongoing compliance with the Americans with Disabilities Act (ADA) at City facilities. Complete 
prioritized improvements to signage, parking lots, ramps, doors, and other barriers to maximize access.

Robert Birchfield 602-471-4015

robert.birchfield@phoenix.gov

An ADA design consultant will assess and create a scope of 
work for 19 sites.
The scope of work includes exterior upgrades only.

Aug. 2024 Nov. 2024

Establish scope of 
work based on site 
visits

 Design begins

11/1/24
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Updates

Schedule Timeline

(Bond Program Status)

Project Scope

For ADA accommodations associated with this form, please contact Amy Thomas at
amy.thomas@phoenix.gov or 602.534.3177.

Project Contact Information

Name___________________________________

E-Mail___________________________________

Phone___________________________________

Rev.

Bond Allocation

Citywide Funding for Parks Minor Capital Projects

Parks and Recreation Department

$1,486,908

The GOPHX 2023 Bond program allocated $1.5 Million for neighborhood parks minor capital improvement projects. 
The funding will be distributed evenly among each City Council District. A brochure with a selection of amenities will be 
made available to the community as potential projects and a selection process will score and select the final projects.

Felicita Mendoza 602-262-6714

felicita.mendoza@phoenix.gov 

An English and Spanish brochure has been created with 
various amenities for neighborhood groups to select from. 
Applications will be available from September 27, 2024, 
through November 8, 2024, on the Parks and Recreation 
website. Applications will be evaluated by an internal panel and 
scored through a criteria process. All selected neighborhood 
parks enhancement minor capital improvement projects will be 
announced in early 2025.

Sep. 27, 2024 Nov. 8, 2024 Nov. 2024 - Jan. 2025 Jan. 2025 - Feb. 2025

Selected projects 
announced

Application Review 
Process

Application Portal 
closes 

Launch 
Application Portal 

11/1/24
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Schedule Timeline

(Bond Program Status)

Project Scope

For ADA accommodations associated with this form, please contact Amy Thomas at
amy.thomas@phoenix.gov or 602.534.3177.

Project Contact Information

Name___________________________________

E-Mail___________________________________

Phone___________________________________

Rev.

Bond Allocation

Desert View Civic Space - Phase 1

Parks and Recreation Department

$8,304,695

Design and construct Phase 1 of the Desert View Civic Space. At completion, the Desert View Village Civic Space is 
expected to include a 40 acre regional park, a community center, a branch library, and a park and ride. Phase 1 
consists of the civic space master plan, regional park design, construction of 1/2 of regional park amenities, and a 
13,000 square foot branch library.

Todd Shackelford 623-398-4267

todd.shackelford@phoenix.gov

This project funding is programmed for 2026-27 through 
2028-29.

2026-27 2027-28 2028-29

Project ConstructionProject DesignProject Study 

11/1/24
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Esteban Park Recreation Center

Parks and Recreation Department

$4,466,233

Design and construct a new recreation center at Esteban Park. The facility will include: a gathering area, a teen room, 
restrooms, storage space, a mechanical room, office space, and a kitchen area. 

Todd Shackelford 623-398-4267

todd.shackelford@phoenix.gov

The Parks Department created a community engagement survey.  
The survey for the facility began on August 16, 2024, and will remain 
open until September 30th. The survey consists of three sections for 
community input: design amenities, programing needs, and facility 
name.
As part of the design amenities, the community may select up to 5 
design features out of a possible 12 to be incorporated in the design 
of the building. The amenities include amenities such as dance 
space, social recreation room, teen room, public meeting space, and 
others consistent with other facilities managed by the Parks and 
Recreation Department. The community can also rank their top three 
design amenities and provide their own if it is not found on the list.
The Parks Department held two community open house events 
where the public could learn more about the project and share their 
feedback. The open house events were held at Broadway Heritage 
Neighborhood Resource Center at 2405 East Broadway Road on 
August 28, 2024 and September 10, 2024.

2024-25 - 2025-26 2026-27

Project Construction 
begins

Project Design 

11/1/24
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Estrella Civic Space - Phase 1

Parks and Recreation Department

$8,272,996

Design and construct Phase 1 of the Estrella Civic Space. At completion, the Estrella Civic Space is expected to 
include a 93 acre regional park, splash pad, a community center, and a branch library. Phase 1 consists of the civic 
space master plan, regional park design, construction of 1/3 of regional park amenities, and a 20,000 square foot 
branch library.

Jim Peterson 602-708-8193

james.peterson@phoenix.gov

A community survey was conducted which allowed each participant 
to select and rank amenities from a list of possible amenities. The 
survey also solicited possible new names for the park. 
The Parks Department held two community open house events 
where the public could learn more about the project and share their 
feedback.  The open house events were held at the Estrella Police 
Precinct on August 22, 2024 and September 5, 2024.

2025-26 2027-28

Project construction 
begins

Project design

11/1/24
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Harmon Park Regional Pool and Three Splash Pad Sites

Parks and Recreation Department

$12,663,208

Transform Harmon Park Pool into a regional pool with enhanced aquatics amenities and repurpose Alkire, Grant and 
University Park Pools into neighborhood splash pads.  The regional Harmon Park Pool will feature a 25-meter lap pool 
with dive boards, zero depth entry, water play area, swimming lesson area, water slide, shade structures, pool heater 
and water playground and an ADA accessible bath house with a lifeguard training room.

Todd Shackelford 623-398-4267

todd.shackelford@phoenix.gov

Project to start in 2026-27.

2026-27 2027-28

Project construction 
begins

Project design

11/1/24
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Historic Preservation Programs

Planning and Development Department

5,000,000

Encourage rehabilitation and reuse of historic commercial, residential, multi-family, and institutional buildings. Provide 
funding assistance for projects that best demonstrate City historic preservation goals and objectives, paying 
percentages of eligible rehabilitation costs for historically designated properties. Funding for rehabilitation of city-owned 
historic buildings at Heritage Square and Orpheum Theatre.

Helana Ruter 602-256-4155

helana.ruter@phoenix.gov

The HP Office will hold a residential exterior rehabilitation grant 
round with a November application deadline with City Council 
awards expected in early 2025. 
Demonstration Project/Threatened Building grant applications 
are accepted on a continuous basis and reviewed for eligibility 
at the time of submittal.  
Capital improvements at Heritage Square will be carried out in 
the first two fiscal years and include exterior rehabilitation and 
interior electrical, plumbing, and flooring repairs.
Capital improvements at Orpheum Theatre will be carried out 
in the final three years of the bond program to include 
rehabilitation of historic exterior features and exterior lighting.
The dollar amounts below reflect how the grant funds and 
phased capital improvements for Heritage Square and 
Orpheum Theatre will be distributed. 

2024-25 2025-26 2026-27 2027-28

Grants $459,219  
 
Orpheum Theatre 
$540,781

Grants $459,219  
 
Orpheum Theatre 
$540,781

Grants $673,132   
 
Heritage Square 
$326,869

Grants $673,132  
 
Heritage Square 
$326,869

11/1/24
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Margaret T. Hance Park Improvements

Parks and Recreation Department

$2,973,817

Design and construct improvements to Margaret T. Hance Park. The nature of the improvements will be determined in 
the future in collaboration with community and stakeholders. 

Todd Shackelford 623-398-4267

todd.shackelford@phoenix.gov

Initial discussions with community stakeholders began in Fall 
2024 on how to approach improvements. 

2024-25 2025-26

Construction beginsStudy / Design

11/1/24
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Maryvale Park Regional Pool and Two Splash Pads Sites

Parks and Recreation Department

$14,225,456

Transform the Maryvale Park Pool with enhanced aquatics amenities and repurpose Marivue and Holiday Park Pools 
into neighborhood splash pads.  The regional pool will feature a 25-meter lap pool with dive boards, zero depth entry, 
interactive water play area, swimming lesson area, water slide, shade structures, pool heater and water playground.

Jim Peterson 602-708-8193

james.peterson@phoenix.gov

Initiated procurement process for design services in 
September 2024.

2024-25 2025-26

Construction beginsDesign 

11/1/24
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Mountain View Community Center 

Parks and Recreation Department

$1,181,596

Renovate the exterior sports courts at the Mountain View Community Center, including existing basketball 
and tennis courts, and construct 16 pickleball courts.

Todd Shackelford 623-398-4267

todd.shackelford@phoenix.gov

Initiated procurement process for layout and design services in 
September 2024.
Tentative scoping meeting scheduled for Fall 2024.

2024-25

Construction 
begins

11/1/24

Sports Complex Improvements
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South Mountain Roadway Safety Enhancements

Parks and Recreation Department

$7,622,272

Design and construct safety improvements to approximately 3 miles of South Mountain Park roadways. 
Repave and structurally solidify the roadways where possible.

Todd Shackelford 623-398-4267

todd.shackelford@phoenix.gov

Initiated procurement process for roadway re-design services 
in September 2024.
Tentative scoping meeting for Fall 2024.

2024-25 2025-26

Construction beginsDesign 

11/1/24
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Telephone Pioneers of America Park 

Parks and Recreation Department

$2,182,814

Renovate the recreation center at Telephone Pioneers of America Park to adhere to current ADA standards. The 
scope of work will include: Reconfiguration of entrance doors, update restroom facilities to comply with ADA standards, 
replace fire suppression and alarm systems, reconfigure landscaping, and upgrade interior and exterior lighting. 
Telephone Pioneer of America Park is the city's first fully ADA accessible park and facility.

Todd Shackelford 623-398-4267

todd.shackelford@phoenix.gov

Initiated design services in September 2024.
A kickoff meeting was held onsite to discuss tenant requests 
and proposed design and construction timelines. 

 2024-25 2025-26

Construction beginsDesign

11/1/24

Recreation Center Improvements
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Yucca Branch Library Expansion

Library Department

$10,561,377

The Yucca library expansion of 10,000 square feet will improve visitors’ experience. Expanding will add new 
amenities and reduce wait times. The additional space will provide new meeting areas and study rooms, additional 
programming space, allow for additional public computers, and add library materials to the location.

Kevin McMaster 602-534-2026

kevin.mcmaster@phoenix.gov 

Phoenix Public Library and City of Phoenix Real Estate 
Department continue to negotiate new lease terms with land 
owners in preparation for expansion.
Potential expansion area is depicted in the image to the right.
Initial Natural / Cultural Resources Assessment (INCRA) to 
begin in 2024-25.
Construction is planned to begin in 2026-27.

2023 2024 2024-25 2025-26

Solicit architectural 
design services

Expansion of INCRA 
analysis

Real Estate, Library 
& owners extending 
lease terms and 
space

Study of land 
parcels & potential 
layout of library 
completed

11/1/24
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Arizona Jewish Historical Society Renovation &

Arts & Culture Department

$1,990,519

Update and expand the Cutler Plotkin Jewish Heritage Center to include a 17,000 square foot addition, a 
state-of-the-art Holocaust Education Center, the Robert Stutz We Remember art collection, a special exhibit gallery, 
classrooms and event space. The upgrades includes new displays, technology, and lighting. The new design will 
update the existing building while preserving the historical integrity.

 Romeo Rabusa 602-534-8334

romeo.rabusa@phoenix.gov

The Arizona Jewish Historical Society (AJHS) Renovation and 
Expansion Project is currently at 30% design. 
GO Bond funding for this project is programmed in 2025-26

Fall 2024 Winter 2024

Design completion 
and construction 
contractor selection

Design by AJHS in 
progress

11/1/24

Expansion Project
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ASU Health Technology Center

Community and Economic Development

11,881,188

In partnership with Arizona State University, invest in infrastructure and public building improvements related 
to the development of a Health Technology Center. This project will result in the development of a new set of 
programs in Public Health Technology, including advanced training and degree programs and retraining of 
existing workforce.

Xandon Keating 602-495-0856

xandon.keating@phoenix.gov

ASU is working on the early design stages for a the new lab 
and classroom facility to be located in Downtown Phoenix. The 
building will serve as headquarters for ASU Health, which 
includes a new School of Medicine and Medical Engineering, 
School of Technology and Public Health and the ASU Health 
Observatory. ASU is also working on program planning for the 
academic and research activities associated with this center 
and is scoping the physical spaces needed.  Site analysis is 
underway, an architect is expected to be under contract by 
early 2025 and additional funding to leverage the City bond 
funds is in the process of being identified.

Fall 2024 2025 2026-2028 June 2028

Building CompletionConstructionDesignProgram Planning; 
Procurement of 
Design/CM 
Professionals

11/1/24
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Brownfields Redevelopment Program for 

Office of Environmental Programs

$3,000,000

Assist City departments with pre-development costs associated with environmentally contaminated properties. 
Preference would be given to projects located within the following targeted areas: Rio Reimagined Project Area, West 
Phoenix Revitalization Area, Infill Incentive Area, Transit-Oriented Community Areas, Downtown Development Area, 
Designated Redevelopment Areas and Neighborhood Initiative Areas.

Rosanne Albright   602-256-3452

rosanne.albright@phoenix.gov

In September 2024, the Office of Environmental Programs 
(OEP) announced the availability of $1,000,000 this fiscal year 
for pre-development costs to mitigate environmental hazards 
on city-owned property. Funding is available to general fund 
city departments and for closed landfills. Requests are due in 
late September.
In early October 2024, a review committee will evaluate 
requests and recommend projects for funding.

September 2024 October 2024 Oct. - Dec. 2024

2024-25 funds 
allocated and 
available for use.

2024-25 projects 
selected.

Request for 
projects to city 
departments

11/1/24

City-Owned Properties
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Children's Museum of Phoenix Expansion

Arts & Culture Department

$5,323,584

Renovate and upgrade all unfinished spaces in the historic Monroe School building to make the entire building usable 
and bring it up to current building codes. Work needed includes abatement, demolition, structural, mechanical/HVAC, 
plumbing, electrical, flooring, drywall, finishes, windows/doors and ADA compliance.

 Romeo Rabusa 602-534-8334

romeo.rabusa@phoenix.gov

Procurement for architectural services is in progress.

Fall 2024 Winter 2024 Spring 2024

Construction 
procurement

DesignArchitectural 
services 
procurement

11/1/24
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City Facility Vehicle Electrification Stations

Public Works Department

$1,300,000

Provide infrastructure for electrification of City vehicles, as well as vehicles owned by employees and residents, when 
visiting City facilities. Commission a study to specify the preferred location, type, and quantities of charging units. The 
number and type of installations funded by this item are driven by the study which will provide a rough order of 
magnitude costing for each specified location.

Robert Birchfield 602-471-4015

robert.birchfield@phoenix.gov

2024-25: The sites identified for electrification include Facilities 
Operations, Salt River Service Center, Union Hills Service 
Center, Okemah Service Center and 305 Garage.
2025-26: Additional sites and projects to be determined.

2024-25 2025-26

Determine 
additional sites and 
projects

Design pending 
for identified sites

11/1/24
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Cultural Facilities Critical Equipment Replacements

Arts & Culture Department

$385,339 

Extend the functional life of City-owned cultural facilities by replacing critical equipment and 
plumbing/mechanical systems, performing maintenance on necessary structural elements (e.g. parking lots 
and roofing), and completing cosmetics updates where needed.

 Romeo Rabusa 602-534-8334

romeo.rabusa@phoenix.gov

Arts and Culture is in conversations with its nonprofit partners 
and the Public Works Department to prioritize needs based on 
the provided funding.

Fall 2024 2024-25

Initiate constructionProcurement

11/1/24
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Energy and Water Efficiency and Renewable Energy

Public Works Department

$14,000,000

Provide energy and water saving work that includes energy management building control systems, a solar 
array located on the 27th Avenue Waste Transfer Station adjacent landfill cap, and a cooling tower water 
savings program initiative.

Robert Birchfield 602-471-4015

robert.birchfield@phoenix.gov

A vendor has been selected for building automation system 
work.
The 27th Avenue Solar Project is in development.
Design procurement has begun for cooling tower water savings 
work.

2024-25 2024-25 2025-26 2026-27

Construction begins 
for Energy 
Management and 
Solar projects

27th Ave Solar 
Project Design and 
Preconstruction 
begins

Cooler Tower Water 
Savings Design and 
Preconstruction 
begins

Building 
automation vendor 
awarded contract 
for multiple sites

11/1/24
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Heat Resilience

Environment and Sustainability

$7,631,690

Expand the City's programs to mitigate urban heat and increase thermal comfort and safety, with an emphasis on tree 
planting, built shade, reflective surfaces, and green stormwater infrastructure. Projects prioritize City facilities, 
infrastructure, and right-of-way in places where residents are more vulnerable to heat-related hazards. 

David Hondula 602-534-1202

david.hondula@phoenix.gov

• The Office of Heat Response and Mitigation is meeting with 
partnering departments to design and prioritize candidate 
projects. 

2024 2025 2026 2027

Construction 
concludes and 
evaluation of 
completed work

Construction 
continues and 
evaluation of 
completed work

Construction begins 
and continued 
design

Project scoping 
and design

11/1/24
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Latino Cultural Center

Arts & Culture Department

$21,433,996

Design and construct a world-class Latino Cultural Center in accordance with the Latino Center Ad Hoc 
Committee recommendations that were approved by City Council in September 2020. The funding level 
anticipates a 22,000 square foot facility with access to outdoor space, parking, and close to public 
transportation.

 Romeo Rabusa 602-534-8334

 romeo.rabusa@phoenix.gov

Arts and Culture is working to determine a location that would 
be on par and in company with Phoenix’s other major cultural 
institutions.
Arts and Culture is meeting with stakeholder groups on 
potential fundraising leads to strategically reach financial goals 
beyond the construction phase. 

11/1/24
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Phoenix Center for the Arts Theater Improvements

Arts & Culture Department

$1,194,312

Replace/upgrade theatrical lighting, audio systems, seating, rigging, and the outdoor marquee signage at the 
Phoenix Center for the Arts Third Street Theater. 

 Romeo R. Rabusa  602-534-8334

 romeo.rabusa@phoenix.gov

The new theatrical lighting, audio-video systems, seating, 
rigging, outdoor marquee signage will be procured in 2024-25.

September 2024 October 2024 November 2024 March 2025

Estimated 
completion

Start work on 
seating, rigging, 
outdoor signage, and 
other components

Start work on 
theatrical lighting, 
audio-video systems

Procurement

11/1/24
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Phoenix Theater Company ADA Accessibility

Arts & Culture Department

$5,715,352

Construct a 3-floor, approximately 13,000 square-foot building adjacent to the Phoenix Theater Company's existing 
facility to address urgent accessibility issues, offer ADA accessible office, classroom/studio and rehearsal spaces. 
These improvements would accompany separate improvements to expand the Hormel Theater from 250 to 500 seats 
and increase its technical capabilities. 

 Romeo R. Rabusa  602-534-8334

 romeo.rabusa@phoenix.gov

The project is in the planning phase with ongoing 
conversations between the nonprofit partner and Arts and 
Culture.

11/1/24
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Rio Reimagined Land Acquisition

Community and Economic Development

$23,500,000

Acquire land and perform predevelopment activities that may include environmental assessments and 
cleanup necessary to prepare economically attractive sites along the Rio Salado for development.

Christine Mackay 602-262-5040

christine.mackay@phoenix.gov

Staff has commenced preliminary site identification efforts in 
the Rio Salado area. Several meetings with property owners 
have been completed or scheduled.

Q1&Q2 2024-25 Q2-Q4 2024-25 2025-26 2025-26

Community 
engagement and 
concept plan 
development

Complete 
assessments and 
commence 
acquisition(s)

Initiation of property 
assessments for 
priority site(s)

Potential site 
identification and 
preliminary 
meetings

11/1/24
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Spark Area Land Acquisition 

Community and Economic Development

$2,500,000

The Land Reuse Strategy Planning Area Plan was developed in 2017 to address the reuse and redevelopment of 
fragmented City-owned parcels located roughly between 7th and 16th Streets, Washington Street and University Drive. 
This program will fund the acquisition of private parcels, as they become available, to fill in ownership gaps and 
facilitate redevelopment in these areas.

Thomas Sawyer 602-262-5040

thomas.sawyer@phoenix.gov

Staff is engaged in evaluating parcels adjacent to the 
City-owned land in the Spark areas. Key factors include if a 
parcel is vacant or underutilized or actively used in addition to 
title and environmental considerations. This process will be an 
ongoing effort throughout the bond program years due to 
property status changes over time.

2024-25 2025-26 2026-27 2027-28

Continuing 
evaluations and 
acquisition when 
possible.

Continuing 
evaluations and 
acquisition when 
possible.

Continuing 
evaluations and 
acquisition when 
possible.

Site identification 
and assessments 
underway.

11/1/24
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Valley Youth Theatre Permanent Home
Arts & Culture Department

$13,902,756

Secure land, design and construct a new Valley Youth Center for the Arts to provide a permanent home for the Valley 
Youth Theatre. The center is planned to include a 300-seat feature theatre, a 99-seat studio theatre for smaller 
productions, office and meeting space, rehearsal/workshop space, dance studios, galleries and space for set, 
costumes, prop shops and storage.

 Romeo R. Rabusa  602-534-8334

 romeo.rabusa@phoenix.gov

Property acquisition is in progress.

Winter 2024 Summer 2025 Fall 2025

Initiate constructionDesign completionFinalize property 
acquisition

11/1/24
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Affordable Housing Property Preservation - Phase I

Housing & Human Services Departments

$32,844,302

Preserve the Housing Department’s affordable housing apartment communities by completing renovations where 
Facility Condition Assessments have identified critical physical needs.  Funding will be used to complete Facility 
Condition Assessments and renovations, which may include structural repairs, electrical and mechanical 
improvements, HVAC replacements, exterior improvements and other work as needed.  

Hector Leal 602-853-5519

hector.leal@phoenix.gov

Facility Condition Assessments for various sites commenced in 
July 2024 and are in progress.

2024-25

Facility Condition 
Assessments for 
various sites. 
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Project Contact Information

Name___________________________________

E-Mail___________________________________

Phone___________________________________

Rev.

Project Scope

Cesar Chavez Senior Center

Human Services Department

$5,679,287

The project involves conducting a comprehensive feasibility study, followed by the design and construction of 
a new 12,600 square foot multi-purpose senior center adjacent to the Cesar Chavez Community Center. 

Alfonso Olivas 602-534-7301

alfonso.olivas@phoenix.gov

The internal process has begun for assigning staff to this 
project. 
The selection and procurement process for the feasibility study 
consultant is underway, the study activities will start ensuing 
the procurement process completion
On September 4, a scope of work meeting was held with our 
selected firm to review the guidelines for the feasibility study.

Fall 2024 Winter 2024 Spring 2025  Summer 2025

Design Request for 
Service will be 
submitted 

The study is 
approaching 
completion.

The feasibility study 
will be on going 

A firm will be 
selected to 
conduct a 
feasibility study.
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Phone___________________________________

Rev.
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Choice Neighborhoods Housing Development

Housing Department

$21,109,843

Cover the increased cost for construction, materials, and labor to complete the final phase of the Edison-Eastlake 
Choice Neighborhoods redevelopment initiative. Phase IV, on the former 145-unit Sidney P. Osborn public housing 
site, will consist of 364 new and modern, mixed-income rental housing units (289 affordable and 75 market rate) to be 
redeveloped in three phases.

Nichelle Zazueta-Bonow 602-534-0290

nichelle.zazueta-bonow@phoenix.gov

Demolition at 99% completion.
Phase One: design 90% completed; final site plan submitted to 
Planning and Development. Financial closing projected for 
December 2024.
Phase Two: design at 75% completion.
Phase Three: in initial design.

2024-25 Late 2025 2026 Summer 2027

Phase Three 
construction 
complete; residents 
move-in

Phases One and Two 
construction 
complete; residents 
move-in

Phase Three begin 
construction  

Phases One and 
Two begin 
construction 
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Innovation in Affordable Housing

Planning and Development Department

$1,000,000

Issue a Request For Proposals for design firms to work on developing pre-approved Accessory Dwelling Unit (ADU) 
building plans. A full set of Standard Plans and construction documents for ADUs will be created utilizing these funds. 
Approved Standard Plans will be available for use by City of Phoenix residents at no cost.  

Miguel Victor 602-534-7643

miguel.victor@phoenix.gov

The City of Phoenix Planning and Development Department 
(PDD) will be partnering with the American Institute of 
Architects, Arizona (AIA) on a design competition that will 
inspire innovative ideas and solutions for Accessory Dwelling 
Units (ADUs). One of the primary goals is to curate a collection 
of pre-approved ADU model plans that will make this housing 
type more accessible and affordable. 
The purpose of the design competition is to raise visibility 
around the benefits of ADUs as one way to relieve a 
countywide housing shortage and to encourage housing 
variety/affordability. The design competition also aims to 
inspire the public with tangible examples of freestanding ADUs 
they could visualize in their neighborhoods. 

August 26th, 2024 October 14th, 2024 December 3rd, 2024 Winter 2024

RFP award for  
finalists to work on  
standard plan 
documents 

Awards CeremonySubmission 
Deadline  

Registration 
Opens, Start of 
Q&A Period
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McDowell Senior Center Renovation

Housing Department

$1,760,919

Renovate the historic McDowell Senior Center. Modernize HVAC equipment, update the electrical system, 
replace existing plumbing, update the fire suppression system, and restore the building envelope, interior
office and meeting spaces.

Alfonso Olivas 602-534-7301

alfonso.olivas@phoenix.gov

The service request has been submitted, and a project 
manager has been assigned. 
A design firm has been selected, and a scope of work meeting 
took place on September 3. 
The next meeting with our consultant to review progress on the 
infrastructure study is scheduled for November 11.

Fall 2024 Winter 2024 Spring 2025 Summer 2025

Finalization of 
design

Design review phase 
begins

Design development 
in progress

Selection of design 
firm
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